

# preparation for the London 2012 Olympic Games



jan      feb      mar      apr      may      jun      jul      aug      sep      oct      nov      dec

## design 2009



1,000 days to the Opening Ceremony of the Olympic Games **31 Oct**

1,000 days to the Opening Ceremony of the Paralympic Games **2 Dec**

Design of technology infrastructure and systems complete **Dec**

## build 2010

Providing information on the roles of up to 70,000 volunteers needed to help stage the Games and how to apply online

**Volunteer portal operation**

First implementation and test of the IT systems and equipment for the 36 sports

**Integration Test Lab operational**

This is the first phase of more than 200,000 hours of testing that will take place before the Games begin

**Start integration testing**


## test 2011

**Equipment Deployment Center Operational**

From here thousands of computers, servers and network and security devices will be configured and distributed to more than 90 venues

The IT systems and infrastructure are rolled out to the sporting venues and tested during real live sport events

**Start test events**



## operate 2012

The nerve centre of the Olympic Games

**Technology Operations Centre opens**

27 July - Olympic Games Opening Ceremony 

29 August - Paralympic Games Opening Ceremony 

**Accreditation system operational**

Enabling Olympic family members to register for their accreditation pass that will provide access to the areas they need in Games time and serve as a visa to enter the UK

Stimulates the three busiest days of the Games to ensure readiness for the Games

**Final technical rehearsal 2**

During the Games these will relay results to the world in a fraction of a second

**Results systems operational**

